EMS Page Tag Implementation Status (% complete) - 3/12/2010

Page Tag - User Acceptance Test

Interface Completion Page Tag PageTag Dev Reconciliation |Custom Page| Netlnsight Production Data Provider Production Comments
Sz Manifest Implementation Tags Account Readiness Acceptance Implementation
(# of interface
tasks Setup
completed)
ASF 50f 5 N/A
ECHO Website 30of5 Reconciliation on hold until new
N/A EMS SSL certs received and
60 90.0 Pending implemented
ECHO Wist 30of 5 Reconciliation on hold until new
N/A EMS SSL certs received and
50 87.5 Pending implemented
ESDIS Webpages 50f5 N/A
GCMD 50of 5
GES DISC 5of 5
GHRC's web metrics were
implemented in OPS on
GHRC 50of 5 N/A 3/10/2009
LARC 50of 5 N/A
E LP ECS 40f5 N/A
B MODAPS 50of 5 N/A
g NSIDC 50of 5 N/A
ORNL 5of 5 N/A
Outreach -
DAAC Alliance 50f 5 N/A
Outreach -
Ivanova 50of 5 N/A
PODAAC 50of 5 N/A
Apache logs operational for web
N/A metrics. Page tag reconciliation
SEDAAC 50f5 ongoing.
REASON -Software N/A
Reuse 50f 5
REASON - SPG 50f5 N/A
REASON - NI
Tech Infusion 50f 5
CDDIS 5of 5 N/A
5 LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
z LANCE.NASA.GOV 50of 5 N/A
OBPG TBD
Overall Status* 16 of 20 82.6|Original Overall Status:
86%. New status reflects
additional data providers
(CDDIS,
LPDAACMRTWEB,
LANCE website, OBPG))
|Overall Status* | 160f19 | 89.5|




